



RAR Teacher Timeline 2016-2017

August

- ___ First site visit with RAR coordinator
- ___ Replacement materials delivered
- ___ Parent Orientation dates coordinated
- ___ Parent packets delivered to you
- ___ Register for Teacher Kickoff

September

- ___ Teacher Kick-off Workshop
- ___ Parent Orientations Begin
- ___ Parent Pre-Surveys Due
- ___ Class roster completed
- ___ **Red Bag Launches Begin**

October

- ___ Fall Parent Sessions
- ___ Red Bag Launches Continue
- ___ **Preschool Library Applications Due**
- ___ **Parent Pre-Surveys Due**

November

- ___ Update Rosters
- ___ Fall Parent Sessions Cont.

December

- ___ Site Visit with RAR coordinator
- ___ Update Rosters if not completed
- ___ Fall Parent Sessions Cont.

January

- ___ Site Visit with RAR coordinator
- ___ Mid-Year book/supply check

February

- ___ **FINAL CALL for Library Applications**
- ___ **Class Roster updated for BBLD (Blue Bag Days)**
- ___ **Library Dates for BBLD scheduled**
- ___ Parent Pre-Surveys for new children turned in

March

- ___ **BBLD Invites go out to Parents**

April

- ___ **Blue Bag Library Days Begin**
- ___ **End Red Bag rotation by May 1st**
- ___ End of year book check
- ___ **Parent Post-Surveys go home to parents**

May

- ___ **Teacher Survey completed**
- ___ **Parent Post Surveys returned**
- ___ Supply Replacement for red bag rotation

June

- ___ **Well deserved break!**

***Routinely update your RAR coordinator with new children enrolled in program! We need to know who stays, who goes, and who is new each year.**